






























Modernisation offensive

2024



PROJECT	LINE(S) AFFECTED	MAR	APRIL	MAY	JUNE	JULY	AUG.	SEPT.	OCT.	NOV.	DEC.
Kreuzgasse: renewal of tracks	 9, 42	11 – 30 March 									
Renewal of the signal box - preparations for the reopening	U2	2 – 4 & 16 – 18 March 									
Schwedenplatz-Schottenring: renewal of switches	U4		23 March to 2 April 								
Redesign of Wiedner Hauptstraße, renewal of tram tracks	 1, 62 		2 April until the beginning of November 								
Redesign of Universitätsstraße, renewal & relocation of tram tracks	 43, 44		16 April to 2 November 								
Leopoldau: renewal of switches	U1			1 – 6 May 							
Schottenring-Roßauer Lände: renewal of switches	U4			9 – 13 & 18 – 21 May 							
Matzleinsdorfer Platz: modernisation of tram platform	 1, 18 				1 June to 1 September 						
Augarten bridge: general refurbishment & renewal of the tram tracks	 31				3 June to 2 September 						
Schwedenplatz-Schottenring: renovation of the tunnel girders	U4				29 June to 2 September 						
Installation of switches for the new tram line 12	 2					1 – 19 July 					
Urban Loritz Platz: renewal of tram tracks	 6, 18					15 – 27 July 					
Installation of switches for the new tram line 12	 0					1 – 19 August 					
Installation of switches for the new tram line 27	 26					5 – 18 August 					
Heiligenstadt: renewal of the turning facility	U4							7 – 31 October 			
Schlickplatz: renewal of the tram tracks	 D, 71							21 Oct. to 9 Nov. 			
Heiligenstadt: renewal of switches	U4							31 Oct. to 4 Nov. 			
New construction of the underground bridge over the Alserbach	U4							4 Nov. to 18 Dec. 