

Modernisation offensive

2024



PROJECT	LINE(S) AFFECTED	MAR	APRIL	MAY	JUNE	JULY	AUG.	SEPT.	OCT.	NOV.	DEC.
Kreuzgasse: renewal of tracks	 9, 42	11 – 30 March 									
Redesign of Wiedner Hauptstraße, renewal of tram tracks	 1, 62 		2 April until the beginning of November 								
Redesign of Universitätsstraße, renewal & relocation of tram tracks	 43, 44		16 April to 2 November 								
Leopoldau: renewal of switches	U1			1 – 6 May 							
Schottenring-Friedensbrücke: renewal of switches	U4			9 – 13 & 18 – 21 May 							
Matzleinsdorfer Platz: modernisation of tram platform	 1, 18 				1 June to 2 September 						
Augarten bridge: general refurbishment & renewal of the tram tracks	 31				3 June to 2 September 						
Schwedenplatz-Schottenring: renovation of the tunnel girders	U4					1 July to 2 September 					
Installation of switches for the new tram line 12	 2					1 – 19 July 					
Urban Loritz Platz: renewal of tram tracks	 6, 18					15 – 27 July 					
Installation of switches for the new tram line 12	 0						5 August to 2 September 				
Installation of switches for the new tram line 27	 26						5 – 19 August 				
Heiligenstadt: renewal of the turning facility	U4								7 – 31 October 		
Schlickplatz: renewal of the tram tracks	 D, 71								21 Oct. to 9 Nov. 		
Heiligenstadt: renewal of switches	U4								31 Oct. to 4 Nov. 		
New construction of the underground bridge over the Alserbach	U4								4 Nov. to 18 Dec. 		